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Kathy, Liz, and Bill,



 



Per our NWOD Agency Coordination Meeting today I am sending you the attached PFD that shows the changes made to the Seg 2A RDRA Workplan (August 2012) to generate the current draft  Seg 2B RDRA Workplan.  It was generated by using the “compare documents” feature in Word.  



 



Let me know if you have any questions. 



 



Kathy, could you email me to confirm that you received this document. 



 



Paul Fuglevand 
Dalton, Olmsted & Fuglevand, Inc. 
10827 NE 68th Street, Suite B 
Kirkland, WA  98033 
Phone 425 827-4588 
Cell 206 660-3079 



This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at (425) 827-4588, or by electronic mail, pfuglevand@dofnw.com
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Remedial Design & Remedial Action Work Plan
Segment 2A2B — Part 1 Sediment Removal
Segment 2B — Part 2 Canal Re-Route Construction
Northwest Oil Drain Canal
Salt Lake City, Utah

1 INTRODUCTION

This Segment2A-Remedial Design & Remedial Action Work Plan (2ARD/RA Work
Plan) was prepared by Dalton, Olmsted & Fuglevand, Inc. {BOF(DOF) and EarthFax
Engineering, Inc. (EarthFax) for the Northwest Oil Drain (NWOD) Working Group
(Working Group) to address removal of hydrocarbon-impacted sediment from Segment
2A2B — Part 1 and construction of a canal re-route around Segment 2B - Part 2 of the
NWOD Canal in Salt Lake City, Utah;. This work is being performed as required by an

Administrative Order on Consent with Region 8 of the U.S. Environmental Protection
Agency (EPA), Docket No. CERCLA-08-2003-0014, July 9, 2003 (AOC). The Working
Group is comprised of Salt Lake City Corporation (City), Chevron U.S.A. (Chevron), and

BP Products North Amerlca Inc (BP) Ihls%lanmelude&rennemem&mieheseéwnem

Removal of sediment from Segment 2B — Part 1 will take place along approximately
1,400 lineal feet of the canal beginning at the upstream end of Segment 2B and will
utilize the same “bypass and excavate” methodology successfully used in upstream
Segments 1 and 2A (see Figure 1-1) . Concurrent with Segment 2B - Part 1 sediment
removal, a new canal approximately 3,500 feet in length will also be constructed
beginning at the upstream end of Segment 2B Part 2. This “re-route” of the canal will
permanently re-locate the canal around Segment 2B — Part 2 (Figure 1-2). Additional
discussion of the background and basis for this approach is included in subsequent
sections of this report.

This plan addresses unique site constraints present in Segment 2B and incorporates
refinements in the sediment removal approach based on lessons learned during r the
recent (2011 and 2012) removal of sediment from upstream Segments 1 and 2A of the
canal. A Sampling and Analysis Plan (SAP) Quality Assurance Project Plan (QAPP)
(SAP/QAPP) for the work discussed within this plan is included as Appendix A .

Following completion of Segment 2B — Part 1 sediment removal and construction of the
re-route around Segment 2B — Part 2, sediment will be removed from within the
abandoned portion of the canal within Segment 2B — Part 2. This remedial action,
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referred to as the “Segment 2B — Part 2 Sediment Removal” will be addressed under its
own RD/RA Work Plan to be prepared at a later date.

Within this report the word “sediment” refers to the residual-hydrocarbon-impacted very
soft brown to black sediment located above the stiffer native clay/silt/sand layer that
remains in the NWOD Canal following completion of the 2004 to 2006 removal action.
The work targets the removal of both the sediment and the native soil immediately below
the soft brown to black sediment that is impacted from hydrocarbons associated with the
sediment.

1.1 Background

The NWOD Canal was originally constructed in the 1920s by Salt Lake City to discharge
water from the city to the Great Salt Lake. Through the years the canal system has been
modified and realigned to its present configuration and location. The open section of
canal currently begins in the vicinity of the Rose Park neighborhood of Salt Lake City
and flows north to Farmington Bay before discharging into the Great Salt Lake. The
NWOD Canal is #mpertantcritical City infrastructure providing drainage services; and
receiving treated wastewater from Salt Lake City’s Wastewater Reclamation Facility
(WRF).

During the 1990s, removal of sediment from the canal for flood control purposes was
deferred due to sediment characterization studies that showed nonhazardous hydrocarbon
impacts. In 1998, EPA conducted field investigations to characterize various components
of the NWOD Canal system. EPA presented the results of the study to a group of private
industries and municipalities, which subsequently led some of these parties to organize as
the NWOD Working Group- (Working Group). The Working Group agreed to remove
the accumulated sediment in the canal and executed an AOC with EPA in January 2004
to perform this work.

The canal section being addressed under the AOC by the Working Group is
approximately 2.9 miles long extending from Boy Scout Drive in Salt Lake City to the
canal confluence with the “City Drain” in North Salt Lake. The canal width varies
between 20-30 feet at the water surface, with a flow depth between 3 and 810 feet
depending on the season and the location along the length of the canal. The flow rates in
the subject canal section are highly variable depending on storm events and treated
discharges from industries and the WRF. The flows downstream of the WRF are
estimated to range between 50 and 100 cubic feet per second (cfs), but can be higher
during extreme storm events.
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The NWOD Canal is subdivided into four-segments based on physical site characteristics.
The description of the segments and the design canal stationing used for figures and
tables generated for this Work Plan are presented in Table 1-1 and shown on
FigureFigures 1-1b and 1-1c.

Table 1-1. NWOD Canal Segments and Design Stationing

Segment Canal Station Description <~~~ -1 Formatte
1 1002+00 to 1038+00  Start of NWOD Canal to SLC Lift Station
2A 1038+00 to 1073+85 SLC Lift Station to Davis County Line
2B —Part 1 1073+85 to Davis County Line to Chevren-Bridgenear the canal re-

1111+001087+50 route diversion
2B—Part2 1087+501t01111+00 Near the canal re-route diversion to Chevron Bridge
3 1111+00 to 1152+50 Chevron Bridge to City Drain <--- -1 Formatte

The design stationing used for this Work Plan was established based on a 2010 land
survey. The head of the canal was designated as design STA 1002+00.

The canal stationing used for studies prior to and immediately after the 2004-2006
removal action, as well as for the 2004-2006 removal action was established by Stantec
in 2001 (Stantec stationing) with the head of the canal designated at approximately STA
2+00. The Stantec station can roughly be converted to the design stationing by adding
1,000 to the Stantec stationing. For example Stantec station 5+00 is roughly equivalent
to design stationing 1005+00. However the reported Stantec stations can be off by as
much as 100 feet because they were established without the benefit of a complete land
survey.

During 2004 to 2006, the Working Group retained Compass Environmental, Inc. (now
WRS Compass) to perform the sediment removal action within the NWOD Canal
pursuant to the AOC and the associated Statement of Work (SOW). The methods
selected by WRS Compass for sediment removal included a combination of excavation
and hydraulic dredging with discharge of the dredged slurry into Geotubes® (geotextile
bags) for temporary containment and dewatering. The oily sediments were subsequently
excavated from the geotextile bags, transported by truck, and blended for beneficial use
as road-base material by Pacific West. A total of 57,291 cubic yards (cy) (74,951 tons)
of sediment was reported to be removed during this bulk removal process.

Analysis conducted by the Working Group following the 2004-2006 removal action
(EarthFax Probing Reports) showed the presence of residual-sediment at varying
thicknesses along the canal bottom (from a few inches to 4 feet in thickness).
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In 2011 the Working Group reached agreement with EPA to complete additional removal
of residual-sediment in the NWOD Canal disclosed by the EarthFax Probing Reports,
starting with Segment 1. The SegmentSegments 1 remevabwasand 2A removals were
completed between August and December 2011 and 2012 respectively, shipping an
estimated 22,000 tons from Segment 1 and 25,000 tons from Segment 2A of excavated
material to Pacific West for recycling. The Segment-dresidual-sediment removal
aettonactions from Segments 1 and 2A consisted of draining the canal in sections through
a dike and bypass pump system, removal of the hydrocarbon impacted sediment with
farge-long-reach excavators working from the bank of the canal, processing of the

excavated material at a sediment processing area (SPA)-and-off-site-transportation-of-the
excavated-materialforrecyehingat-PacHic- West-1) located at the head of Segment 1, and

off-site transportation of the excavated material for recycling at Pacific West. Excavated
material for both segments consisted primarily of hydrocarbon-impacted sediment but
also included limited over excavation of native soils in the canal’s bottom as required to
meet cleanup standards. Soils excavated from the canal’s banks are also included in
these totals; throughout most of Segments 1 and 2A it was necessary to flatten over-
steepened (nearly vertical) portions of the canal’s banks to a more-stable configuration
(approximately 45 degrees) in order to maintain slope stability both during and following
remediation.

1.2 Segment 2B Approach

Segment 2B of the canal presents unique design constraints and implementation
challenges that warrant some modification to the typical bypass and excavate
methodology utilized in upstream segments. These constraints/concerns are discussed in
detail in a report prepared by DOF and EarthFax (2013) titled, Northwest Oil Drain
Canal Segment 2B Remedial Approach and are summarized below:

e Slope Stability. Slope stability analyses performed specific to Segment 2B and
slope failures experienced during remediation of upstream canal segments
indicate the potential for adverse slope movements within Segment 2B. These
slope movements are of specific concern adjacent to the existing LWMA landfill
cell and airport products pipeline span within Segment 2B Part 2 (see Figure 1-2).

e Oily Dump Wedge. An area with free-phase hydrocarbons and hydrocarbon-
impacted soils and groundwater external to the canal is present adjacent to the
canal with Segment 2B Part 2 (see Figure 1-2). This difficult-to-access area,
known as the, “Oily Dump Wedge,” is located along the NWOD Canal’s eastern
bank between the canal and the LWMA landfill cell. The Oily Dump Wedge will
be addressed by Chevron in conjunction with sediment removal in order to avoid
re-contamination of canal surface waters and sediment.
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Adjacent Work. Beginning in the summer of 2013, the Chevron Refinery will

begin construction of a new campus to relocate all non-process-essential
personnel outside of potential blast zones associated with the refinery’s process
units. This project will occupy approximately 20 acres on both sides of the canal
at the northern end of Segment 2B (Figure 1-2) and will utilize similar haul routes
and staging areas as those used for Segment 2B remediation. Without proper
coordination there exists the potential for construction interferences between the
various projects and their contractors.

In order to address the design constraints discussed above, the approach summarized

below and illustrated in Figure 1-2 has been adopted for remediation of Segment 2B in

cooperation with requlatory agencies:

1.

Divide Segment 2B into two parts (Segment 2B - Part 1 and Segment 2B - Part 2).

2.

Under a Working Group contract, remove sediment from Segment 2B Part 1 in

the fall of 2013 using the conventional bypass and excavate methodology
successfully utilized upstream.
Concurrent with the Working Group’s sediment removal in Segment 2B — Part 1

and under a Chevron contract, permanently re-route the canal around Segment 2B
Part 2'.
Under a Working Group contract, remove sediment from Segment 2B Part 2 (the

abandoned channel) in 2014.
Implement remedial actions at the Oily Dump Wedge source in cooperation with

the Utah Division of Solid and Hazardous Waste (UDSHW). Although portions
of this remedial action may take place concurrent with Working Group sediment
removal activities within Segment 2B - Part 2, remediation of the Oily Dump
Wedge at its source will be performed exclusively by Chevron and is not
considered part of the Working Group sediment removal project under the AOC.

The Segment 2B — Part 1 sediment removal and the Segment 2B — Part 2 canal re-route

construction are both included in this RD/RA work plan and are further described below.

As discussed above, a subsequent RD/RA work plan will be prepared exclusively for the

Segment 2B - Part 2 sediment removal project at a later date.

: Re-routing of the canal was addressed as Alternative #4 in the NWOD Engineering Evaluation and Cost

Analysis (EE/CA) (NWOD Working Group, 2003). Re-routing was found to be effective, meeting ARARs

and Remedial Objectives, and was considered less implementable because of landowner constraints that do

not apply in this case because the Segment 2B re-route land is owned by Chevron.
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Part 1 Sediment Removal. Sediment removal from Part 1 of Segment 2B will

take place in the area upstream of the re-route diversion point between stations
1073+85 and 1087+50 at the southern end of Segment 2B. The remediation in
this stretch is scheduled to begin in the fall of 2013 in concurrence with canal re-
route construction. Sediment will be removed by bypassing and draining the
canal using conventional diversion dams and bypass pumps. Slope stability issues
will be addressed through the use of gravel buttresses and slope flattening as
necessary to maintain slope stability both during construction and to provide for
improved stability over the long term. Following completion of the re-route and
Segment 2B Part 1 sediment removal, the canal’s flow will be diverted into the re-
route alignment by the Spring of 2014, thus isolating the canal from all sediment
within Segment 2B and the Oily Dump wedge.

Canal Re-Route. Construction of the canal re-route will take place between

project stations 1085+00 and 1112+50, re-locating the canal into Chevron’s west
field, approximately 850 feet west of its current location. This task is targeted to
begin in mid- to late summer 2013 and will include construction/improvement of
haul routes and box culverts associated with the re-route. Clean soils excavated to
construct the re-route channel will be stockpiled adjacent to the existing canal for
use to immediately backfill the canal following Part 2 sediment removal. The
work will also require that the airport products pipeline be lowered below the new
canal.

The canal re-route will result in a net-loss of wetlands (approximately 6 acres).
The wetlands loss will be mitigated in accordance with the substantive
requirements of applicable requlations, through the purchase of wetlands from an
off-site wetlands “bank.” This mitigation is discussed in further detail in Chapter
4 and Appendix B of this report.

The Segment 2B approach addresses the design constraints/concerns discussed above by

accomplishing the following:

Slope Stability. Slope stability concerns are highest in Segment 2B Part 2 where

a slope failure could threaten the integrity of the LWMA landfill cell or the
airport products pipeline span (see Figure 1-2). The proposed approach allows
Segment 2B Part 2 to be backfilled immediately following sediment removal,
thus reducing slope stability risks associated with remediation within this
segment. This backfill concept is illustrated in Figure 1-3.

Oily Dump Wedge. The planned approach permanently re-locates the NWOD

canal and places approximately 850 feet of land buffer between the Oily Dump
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Wedge and the re-routed canal. This effectively isolates the canal surface waters

and sediment from the Oily Dump Wedge and provides a reasonable time frame

and improved access for Chevron to remediate the Qily Dump Wedge without

delaying progress of the Working Group’s sediment removal.

Adjacent Work. The potential for contractor interferences are reduced by

121,

allowing the sediment removal and re-route components of work to be performed

before the Chevron Refinery’s campus construction is substantially complete.

However, there are still several aspects of overlap and the Working Group

sediment removal and Chevron re-route projects will both coordinate closely with

the Chevron Refinery’s campus project.

3

Report Organization

| The Segment 2ARD/RA Work Plan is organized into the following sections:

Section 2
Section 3
Section 4

Section5

Section 56
Section 7

Summary of Segment-2-Sediment, Soil, and SeHGroundwater Data
Segment 2A-2B — Part 1 Sediment Removal Action

Segment 2B — Part 2 Re-Route Construction

Work to be Performed

Schedule

References
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2 SUMMARY OF SEGMENT2A-SEDIMENT-&, SOIL, &
GROUNDWATER DATA

2.1 Historic Sediment Data

The Technology Evaluation Report (DOFDaten-Olmsted-&Fuglevand tneNovember
2010) provides a detated-summarydescription of sediment data collected before and
shortly after the 2004-2006 sediment removal action for the NWOD Canal, based on
information presented in the following project documents:

Sediment/Soil Chemistry

e Stantec Consulting Inc. (Stantec), 2001. Northwest Oil Drain Site
Characterization Technical Memorandum. July 10, 2001.

e Environmental Resources Management (ERM) 2007. Sediment Removal Action
Northwest Oil Drain Project, Segments 1, 2 and 3, Salt Lake City, Utah, July 10,
2007

e Chevron Energy Technology Company (Chevron) 2008. Letter to the NWOD
Working Group regarding ecological risk evaluation on sediment samples from
the canal. July 16, 2008.

Post Dredging Sediment Thickness

e EarthFax Engineering Inc. (EarthFax), 2008a. Northwest Oil Drain Canal, Salt
Lake City, Utah, Canal Bottom Sediment Profiling Project Between Stations
61+23 and 100+23 Summary Report, August 26, 2008.

e EarthFax Engineering Inc. (EarthFax), 2008b. Northwest Oil Drain Canal, Salt
Lake City, Utah, Canal Bottom Sediment Profiling Project at Supplemental
Locations Summary Report, October 7, 2008.

e EarthFax Engineering Inc. (EarthFax), 2009. Northwest Oil Drain Canal, Salt
Lake City, Utah, Canal Bottom Sediment Profiling Project Between Stations 3+00
and 61+00 South and 100+00 and 151+00 North Summary Report January 13,
2009.

The following summary-is-presented-as an overview of those data. The Technology
Evaluation Report and the associated documents should be reviewed for a more detailed
description of the sediment characterization in the NWOD Canal.
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The sediment present in the canal in 2001 was described as primarily black silt or sludge
with occasional hydrocarbon odors, with hydrocarbon concentrations in Segments 1 and
2 generally summarized in Table 2-1 (Stantec 2001).

Table 2-1. Summary of Stantec 2001 Hydrocarbon Analyses of NWOD Canal Sediment
In Segments 1 and 2 (South of Redwood Road)

Analysis Range of Results
TPH-GRO <100 to 2,780 mg/kg
TPH-DRO 576 to 21,500 mg/kg

Oil and Grease 635 to 30,600 mg/kg

Stantec reported that the sediment samples did not exhibit RCRA hazardous
characteristics when analyzed for reactivity, corrosivity, ignitability and toxicity.

Following the 2004-2006 sediment removal action, eighteen 0-6-inch surface sediment
samples (3 each from six stations) were collected by ERM from the NWOD canal during
March 2008 to evaluate the two confirmation sample stations (Stantec STA 21+36 in
Segment land STA 81+39 in Segment 2B) that exceeded recommended cleanup levels.
Samples were collected 250 feet upstream and downstream of the target stations. Three
samples were collected along a perpendicular transect at each station and separately
analyzed (18 samples from six stations). The reported TPH-DRO and Oil and Grease
results are summarized in Table 2-2.

Table 2-2. Surface Sediment Samples, 2008 (ERM 2008)

Sample Location TPH-DRO Oil & Grease
Stantec Station (mg/kg) (mg/kg)
SEGMENT 1
21+36, original sample 150 <150
18+86 A, re-test 250’ upstream 2,800 4,600
23+86 A, re-test 250’ downstream 480 870
SEGMENT 2B
81+39, original sample 200 340
78+89 A, re-test 250’ upstream 13,000 18,000
83+89 A, re-test 250’ downstream 230 <70

Sediment probing was performed by EarthFax in 2008 and 2009 (EarthFax 2008a,
| EarthFax 2008b, EarthFax August-2009) to determine the thickness of sediment
remaining within the canal following the 2004-2006 removal action.
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Figures 2-1a, 2-1b, and 2-1c present a plan view of the estimated sediment thickness
within Segment 2A2B of the canal by the following ranges: 0.5 feet or less of sediment
(shaded white); 0.5 to 1.0 ft. of sediment (shaded light blue); 1.0 to 1.5 ft. of sediment
(shaded dark blue); 1.5 ft. to 3.0 ft. of sediment (shaded yellow); and over 3 ft. of
sediment (shaded red) based on the probe data. The maps were generated by contouring
the sediment thickness from probing data points, using the 2010 survey northing and
easting coordinates. The figure shows that the majority of the Segment 2A2B — Part 1
contains mixed-areas-of-less than 0.5 feet sediment, intermixed with_lesser areas of more
than 0.5 feet of sediment.

2.2 Design Phase Segment2A-Sediment and Bank Characterization

2.2.1 2011 Sediment Characterization

Sediment sampling was conducted in Segments 2 and 3 of the NWOD Canal during July
of 2011 by Science and Engineering and the Environment, LLC (SEE) and DOF with
support from EarthFax Engineering, Inc. (EarthFax) and Marine Sampling Services
(MSS). The purpose of the sampling was to evaluate the sediment chemical
concentrations with respect to the EPA-approved cleanup levels (100 mg/kg TPH-DRO
and 300 mg/kg Oil and Grease, collectively referenced as 100/300). The sampling
program is more fully described in the report titled Sediment Characterization Study,
Segments 2 and 3, Northwest Oil Drain Canal, Salt Lake City, UT (Science and
Engineering for the Environment, LLC, March 2012).

Sediment cores were completed roughly every 500 feet along the length of the canal
targeting the thicker deposits of residual-sediment as indicated by the EarthFax probing
data. The entire length of the soft sediment collected in the core (A Layer) was
subsampled for laboratory analysis of TPH-DRO and O&G. The Segment 2A2B results
are summarized in Table 2-3: and presented on Figures 2-2a and 2-2b.

Table 2-3. Segment 2A2B Sediment Data, 2011

Sample Leeatien Chemical Results (mg/kg)
Design-Station TPH- Oiland-GreaseO
DRO &G
Part 1
1040-+1070 4,14000 2710,900
1074 1,070 783
1045-+1084 47,400220  28;60042,900
1050+Part 2 00 e
1653-+1089 252,060 1210953
1057+1094 0055,500 2768,400
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2.2.2 2011 Environmental Borings Design Study

Bank sampling to check for the presence of hydrocarbons in the soil and groundwater
adjacent to Segments 2 and 3 of the canal was conducted by EarthFax during August and
September of 2011 at the stations shown on the attached Figure 2-3 (EarthFax;-February
2012 2012a). The borings were advanced using a direct-push drill rig with continuous
sampling using PVC liners. Each boring extended to a depth of approximately 5 to 10
feet below the base of the canal. Soil samples were taken from the soil cores for
laboratory analyses of TPH-GRO, TPH-DRO, Oil & Grease, a project specific list of
VOCs, and moisture content. Two samples were typically taken from each boring: one
centered about the canal/first groundwater level and a second centered about the base of
the canal.

Each boring was completed as a 1-inch diameter P\VC monitoring well to allow for an
evaluation of groundwater levels and quality. The wells were screened across a 10-foot
interval beginning approximately 1 foot above the groundwater interface and were
installed in both banks at each boring station. In addition to the 1-inch diameter
monitoring wells, %-inch diameter piezometers with were installed at select locations atto
a deeper depth (typically 5 to 10 feet below the base of the canal) in order to quantify the
vertical hydraulic gradient at each boring station. These were installed near the 1-inch
diameter monitoring wells and are screened across a 2.5-foot interval with pre-packed
stainless steel screens.

Two separate groundwater samples were collected at each boring location: a grab sample
of the first groundwater encountered {“(First Water™}) during drilling of the boring as
well as a sample taken from the completed 1-inch diameter monitoring wells “(Well
Sample™):). The First Water samples were taken after advancing the boring
approximately 2.5 feet into the first groundwater and using a peristaltic pump to sample
the groundwater. Bailers were not used for this sampling due to the inherent
complications of bailer sampling in an open hole with a high sediment load. The Well
Samples were taken using new disposable polyethylene bailers dedicated to each well
after purging at least five well casing volumes from the well with a peristaltic pump.
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Frerosn ool o o0l banle ool g srcepae o Segment 20 —aredecoprnod belose
2.2.2.1 Segment2A2B Bank Sampling Results

Within Segment 2B, borings were advanced on each bank of the canal at stations
1089450, 1096+25, and 1100475, all of which are located within Part 2. The results
from this investigation are summarized below.

The Segment 2A2B soil borings encountered alternating layers of soft/loose lean clay,
silt, sand, and sand/snt mlxtures—GeneraHy—, with the sand beeeme&mer—elayers most
prominent wi

the eanal%hreugheu&éegment—Z—\M%h#wexeepﬂenbase of the eastemJaeHngatétanen
1053+25-(just-seuthcanal. Noted field observations of 2300-N-Street)-the-Segment2A

berings-did-net-encounterany-visible hydrocarbons or preduce-any-noeticeable
hydrocarbon odors erPHB-readings—within these borings were as follows:

e 1089+50 West (adjacent to Chevron’s Pond 3). A hydrocarbon odor was
observed in soils from 6 to 12 feet below the ground surface (canal bottom is at
15 feet below the ground surface in this location). The First Water groundwater
sample from this boring also had a noticeable hydrocarbon odor and the Well
Sample contained free-phase hydrocarbons on the purge water.

e 1100+75 West (across from the Oily Dump Wedge). A hydrocarbon odor was
observed in soils from 11 to 12 feet below the ground surface (canal bottom is at
14 feet below the ground surface at this location).

e 1100+75 East (within the Oily Dump Wedge). A distinct hydrocarbon odor
was observed from 4.5 to 22 feet below the ground surface. A brown, free-phase
hydrocarbon was also noted from 7 to 8 feet below the ground surface. The
canal bottom is approximately 12 feet below the ground surface at this boring
location. Both the First Water and Well Sample groundwater samples contained
free-phase hydrocarbons at this boring location.

The maximum detected soil concentrations +rat each Segment 2A2B boring station are
summarized on Table 2-4. The maximum detected groundwater concentrations #from
each Segment 2A2B boring station’s well sample (not including First Water) are
summarized in Table 2-5. The Segments 2 and 3 Environmental Borings Design Study
report (EarthFax; 2012a) presents all of the analytical results and logs of the borings.
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The laboratory results for Oil and Grease and TPH-DRO from the 2011 environmental
borings are also presented-en-attached-TFable2-6,-and on canal cross sections included as
Figures 2-4a through 2-4c. These cross sections were compiled at each boring station
based on soil types encountered in the borings, a survey of the canal banks, existing canal
probing data, and a survey of water levels performed on 12-December 23-, 2011.

As shown in these tables and figures, hydrocarbon compounds are present above the
presented screening levels at each of the boring stations discussed above. Hydrocarbons
encountered in the eastern bank at STA 1100+75 are undoubtedly associated with the
Oily Dump Wedge; however, the source of hydrocarbons encountered at the other boring
stations (1089+50 and 1096+25) is unclear. Given the close proximity of these borings to
the NWOD Canal water’s edge, there exists a possibility that these hydrocarbons may be
associated with the canal’s “bathtub ring:” a zone of hydrocarbon impacts extending into
the bank near the typical waterline of the canal. Regardless of the hydrocarbon source,
all of boring stations presented above are located within Segment 2B Part 2 which is to be
isolated from the surface waters of the canal through construction of the permanent canal
re-route (see Figure 1-2).

2.2.3—-Table 2-4. 2012 Segment 2A-Supplemental-Environmental
Borings

v
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Sample-HBDetected Chemical- ResultsConcentration by Screenin
; g
Compound, Station, (mg/kg) Levels (mg/kg) Source
1089+50 1096+25 1100+75
Oil aRd& Grease 468 16,700 300 1)
TPH-DRO 5,290 141 17,400 100 1)
TPH-GRO 0.58 ) 7.8 150 (2)
Acetone 0.081 0.032 0.017 630,000 (3)
2-Butanone 0.012 _ ~ 200,000 (3)
n-Butylbenzene 0.001 51,000 (3)
Carbon Disulfide 0.01 0.005 0.058 3,700 (3)
Methylene Chloride 0.026 0.023 0.007 53 (3)
| Naphthalene 0.78 18 (3)
n-Propylbenzene 0.001 21,000 (3)
17661.2,4-
Trimethylbenzene, A4#30.003 0.070 260 ®)
Within Box Culvert
Onhy1,3,5- 1540.003 | <4 10,000 ©)]
Trimethylbenzene
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m+p Xylene | 0001 | | | 2,500

Sources:

(1) Established cleanup criteria for sediment removal confirmation sampling, NWOD SAP/QAPP
(2) Underground Storage Tank Initial Screening Levels (UDEQ 2005)

(3) _Regional Screening Level Summary Table - Industrial Soil (EPA 2011)

A

Table 2-5. Maximum Detected Groundwater Concentrations in Segment
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3 SEGMENT 2A REMOVAL ACTION

31—Purpese

The-Segment2A-portion-of-2B Wells

Concentration by Station (ua/L) Screenin
Detected Compound Tosoro0 | 1096:75 | 1100375 | Levels (ugll) | S2Urce
Qil & Grease 59,400 3,400 24,900 10,000 (1)
TPH-DRO 74,000 2,500 44,000 1,000 (1)
TPH-GRO 510 1,000 (1)
Acetone 11 12,000 (2)
Benzene 10 0.39 (2)
2-Butanone 4 4,900 (2)
Carbon Disulfide 4 720 (2)
| Naphthalene 2 12 0.14 (2)
Toluene 1 860 (2)
1,2,3-Trimethylbenzene 1 10 (2)
1,2,4-Trimethylbenzene 2 15 (2)
m+p Xylene 1 09 190 (2)
0-Xylene 2 190 (2)

Sources:
(1) Underground Storage Tank Initial Screening Levels (UDEQ 2005)
(2) Regional Screening Level Summary Table - Industrial Soil (EPA 2011)

2.2.3 Supplemental Investigations at the Qily Dump Wedge

Two recent investigations have been performed by Chevron to characterize the nature and
extent of hydrocarbon impacts to soil, groundwater, canal surface water, and canal
sediment associated with the Oily Dump Wedge. References for each investigation and a
summary of their findings are included below.

e | WMA Bank Characterization Summary Report (EarthFax 2012b). This
investigation included the advancement of 11 direct-push soil borings within the
wedge area and collection of seven soil cores from the canal using a boat-
mounted vibra-core sampler. The investigation confirmed the presence of free-
phase hydrocarbon impacts in isolated sand lenses along approximately 600 feet
of the canal’s eastern bank and extending to a maximum depth of 4 to 5 feet
below the bottom of the canal. A site plan and typical cross section showing the
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location of these borings and the extent of free-phase hydrocarbons is included as
Figures 2-5 and 2-6, respectively.

e NWOD Canal is-Sampling Events near the Oily Dump Wedge (EarthFax
2012c). This investigation included the collection of groundwater samples from
within the Oily Dump Wedge and collection of NWOD Canal surface water and
sediment samples upstream, immediately adjacent to, and downstream of the Oily
Dump Wedge. This investigation concluded that the Oily Dump Wedge does
appear to be contributing hydrocarbons to the surface waters of the canal and to
sediment in the immediate vicinity of the Oily Dump Wedge.

2.3 Historic Soil and Groundwater Data — Refinery’s West Field

2.3.1 Groundwater Sampling

Groundwater has been monitored at least annually at the Chevron Salt Lake City
Refinery since the Utah Solid and Hazardous Waste Committee (now the Utah Solid and
Hazardous Waste Control Board) issued Compliance Order on Consent 8403083 (COC)
in May 1984. A modified semi-annual groundwater monitoring program continued when
the March 1991 Corrective Action Order 91010011 (CAOQ) issued by the same committee
superseded the 1984 COC. Subsequently, in September 1997 the Board issued Post
Closure Permit UTD 092029768 (Permit) which superseded the 1991 CAO.

Module 1V of the Permit outlines a groundwater monitoring program for each Permit
requlated waste management area. Facility-wide groundwater is identified in the permit
as the Groundwater Waste Management Area (GWMA). The five down-gradient
GWMA monitor wells, designated PCP-1 through PCP-5 are located in the refinery’s
west field at the locations shown enin Figure 2-7. Under the Permit, exceedances of the
MDL’s listed on Table 2.6 require notification of the exceedance to the Division. After
notification of the exceedance, the well(s) with the detections are re-sampled. If, after
comparing the two sample results Chevron believes there has been a potential release of a
hazardous waste constituent to the groundwater they would then submit a Corrective
Action Management Plan. Results of implementing that plan would determine if the
reported exceedance of the Permit listed MDL’s warrants Corrective Action.

Table 2-6. Post-Closure Permit Listed Hazardous Waste Constituents

Parameter Test Method Permit MDL (ug/l)
Benzene 8260 5
Arsenic 6010 500

Cadmium 6020 40

Chromium 6010 50

- 1 Formatte
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Since their installation in 1995, groundwater samples collected from PCP-1 through PCP-
5 has not contained concentrations of permit-requlated hydrocarbons" or metals that
would trigger corrective action under the Permit.

2.3.2 Southwest Plume

A groundwater benzene plume which has become known as the “Southwest Plume” was
first identified in 1994 during routine groundwater sampling east of the NWOD Canal.
As a remedy to this plume, a groundwater intercept system was installed by the refinery,
placed on line in May 2011, and has remained functional since its start up.

Since completing installation of the groundwater intercept system, annual groundwater
sampling events specific to the Southwest Plume have taken place. These events include
sampling of the 20+ wells identified in Figure 2-7.

Although initially present in the refinery’s west field (EarthFax Personal Communication
2013a), recent sampling events (March 2011 and 2012) have indicated an absence of
groundwater hydrocarbon impacts west of the NWOD Canal that would trigger corrective
action under the Permit for the GWMA. The areal extent of the Southwest Plume based
on the most recent sampling event performed in April 2012 is shown in Figure 2-7. As
evidenced by this sampling event, hydrocarbon impacts associated with the Southwest
Plume are confined to the eastern side of the NWOD Canal and in the vicinity of the
intercept system. Starting in July 2013, groundwater sampling for the Southwest Plume
will be incorporated into the annual groundwater sampling required in Permit Module 1V.

2.3.3 Experimental Farm Soils Investigation

As presented in the RCRA Facility Assessment (RFA), (EPA 1989), the refinery’s entire
west field was evaluated for the presence of hydrocarbons and RCRA metals in soils.
The RFA identified one area for potential solid waste contamination in the west field
based on the RFA site visit review of the facility operating history and practices. This
area, identified in the RFA as the Experimental Farm Solid Waste Management Unit
(SWMU), is shown on Figure 2-7. The experimental farm was operated by the refinery
in the early 1970’s to determine the viability of using treated wastewater from Pond 3 of
the then pond-based wastewater treatment system, to irrigate this field to grow oats and
barley. Although the RFA confirmed that none of water or sediment in any of the three

T The laboratory reporting limit for benzene is typically 0.5 ug/l, an order of magnitude lower than the Permit MDL.
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wastewater ponds contained RCRA-listed hazardous waste, there remained a concern for
metals and hydrocarbon constituents deposited in the west field at non-hazardous
concentrations from the irrigation practice. Thus, the Experimental Farm was
incorporated into the 1991 CAO as a SWMU to be investigated through the RCRA
Facility Investigation (RFI) process.

The RFI at the Experimental Farm was performed in 1993 and included collection of soil
samples within the boundaries of the Experimental Farm identified in the RFA.
Following sample locations and collection protocols outlined in the RFI work plan
(EarthFax 1991), samples were collected and analyzed for metals and hydrocarbons.
Results from this investigation are presented in the RFI report (EarthFax 1994); in
summary, there were no exceedances in metals under the TCLP protocols that would
classify any of the soil as RCRA hazardous. There were detections of total cadmium and
lead but they were well below the EPA Region 11 Screening Levels published at the time
of the RFI. None of the samples contained volatile or semi-volatile organics. The
conclusion of the RFI was that none of the soil in the Experimental Farm even classified
as a solid waste. Additionally, there were no visually stained soils or sediments
encountered within the Experimental Farm boundary during the investigation. The
proposed action at the Experimental Farm in the RFI Report (EarthFax, 1994) was a
recommendation for No Further Action. This recommendation was accepted by the
Division and is referenced as such in Attachment 5 of the Permit for the Experimental
Farm SWMU.

2.3.4 Oily Dump Benzene Plume

At the time Chevron developed the refinery-wide steady-state groundwater flow model
and contaminant transport model (EarthFax 1996), there were indications of a benzene
plume originating from the Oily Dump SWMU and extending into the west as shown on
Figure 2-7. The model demonstrated that a 1 mg/l concentration of benzene released
from the former Oily Dump SWMU would migrate to the west but in the 100-year
modeled period would never extend to the western Chevron property boundary at
Redwood Road. Furthermore, with removal of the Oily Dump as a source, the plume
migration would begin to recede back towards the Oily Dump SWMU.

Upon review of the model report, including data on the degradation of benzene, and in
consideration that the waste from Oily Dump SWMU was excavated and stabilized into
the LWMA, the UDSHW did not stipulate separate monitoring or further delineation of
this plume in the Permit. Rather, they concurred with Chevron that through designation
of the facility-wide GWMA, any further migration of the plume would be detected in
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water samples collected annually from down-gradient monitoring wells PCP-1, 2, and 3

(Figure 2-7).

Throughout the Post Closure care period between issuance of the Permit in September
1997 through the most recent sampling event in July 2012, there have been no detections
of benzene or other hydrocarbons in any of the referenced PCP monitoring wells.
Although there have been no special studies performed in the former plume area since the
Permit was issued, the model suggests that concentrations of benzene should be
degrading and receding back toward the original source, near the former Oily Dump
SWMU. The lack of detections throughout the fifteen year period that the PCP wells
have been monitored suggests that this is likely the case.

Considering the relationship of the down-gradient extent of this former plume being some
distance from the PCP wells when the model was prepared in 1996, and considering that
at this location, the re-routed NWOD Canal remains well to the west and down-gradient
of the PCP wells, this plume is not expected to impact the Segment 2B — Part 2 re-route.
Given the slow groundwater velocity in this area, even an unlikely detection in one of the
PCP wells would allow ample time to develop mitigation options to prevent impact to the
re-routed canal.

2.4 Design Phase Soil and Groundwater Data — Re-Route Alignment

2.4.1 Initial Environmental Investigation

An environmental investigation was recently completed by Chevron to investigate for the
presence of hydrocarbon impacts along the proposed re-route alignment. It should be
noted that the proposed re-route alignment will be located in an area where there is no
evidence or known history of previous industrial or process activities. A detailed
summary report for this investigation was prepared by EarthFax (2013b) and is
summarized below.

As shown in Figure 2-8, a total of nine borings were advanced for this investigation with <--- 1 Formatte
continuous soil sampling and composite laboratory analyses on 4-foot intervals. The 1.81", Lef
borings were also completed as monitoring wells to allow for laboratory analyses of

groundwater guality. The location of the refinery’s RCRA post-closure permit

compliance monitor wells in relation to the re-route alignment are also indicated on

Figure 2-8.

All soil 3-2-and groundwater samples collected as part of the re-route alignment
environmental investigation were analyzed for the following:
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TPH-DRO with silica-gel cleanup (EPA 8015 modified for silica-gel cleanup)

QOil & Grease with silica-gel cleanup (EPA 1664)

BTEX-N (EPA 8260)

TPH-GRO (EPA 8260)

Metals" (EPA 6020 and 7471)

The analytical results of soil and groundwater samples are included in Tables 2-7 and 2-

8, respectively. These results indicate a general absence of hydrocarbon impacts

(concentrations consistently below screening levels discussed within the report) with the

exception of the following:

RR BH1 — TPH in Soils. Located at the upstream re-route diversion point,

immediately adjacent to the existing canal, this boring encountered elevated TPH-
DRO (820 mg/kg max) and O&G (3,790 mg/kg max) concentrations in the soil at
9 ft. t0 9.6 ft. below ground surface, and with elevated DRO (513 mg/kg) in a
more broadly composited sample from 8 ft. to 12 ft. below ground surface, and
with test results of samples above and below this depth below the 100/300 project
criteria. As a result, excavations from this section of the alignment will require
segregation, testing, and appropriate disposal off site. A supplemental
environmental investigation to further delineate the extents of these hydrocarbon
impacts is described below.

All Borings — Metals in Soil and Groundwater. Numerous metals were

consistently detected in soils and groundwater throughout the entire re-route
alignment. However, these detections are relatively consistent along the
alignment and consistent with background levels established for the refinery and
the western United States (EarthFax 1994). Detections in the soils are also
suspected to be responsible for the trace detections consistently detected in
groundwater samples, which were not filtered prior to analyses.

2.4.2 Supplemental Environmental Investigation

A supplemental investigation was performed in the vicinity of boring RR BH-1 where the

DRO and TRPH concentrations in a thin sand lens approximately 10 feet below the

ground surface exceeded the 100/300 project criteria. Six additional borings (Figure 2.9)

were

installed in this area (cross sections on Figures 2-10a and 2-10b). Results of the

supplemental investigation confirmed the presence of the hydrocarbon-containing sand

il Includes arsenic, barium, cadmium, chromium, lead, selenium, silver, and mercury
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lens detected in RRBH-1 in SB-1 and SB-4 along the canal. The sand lens extends a
short distance inland and pinches out approximately 50-feet west of the canal (not present
in SB-3 and SB-5). It also pinches out to the south along the canal (not present in SB-2).

The laboratory analysis from samples collected during the supplemental investigation
(Table 2-9), indicated the presence of elevated hydrocarbons in the sand lens material in
two borings located adjacent to the canal, SB-1 and SB-4, both in the range of 8 ft. to 12
ft. below ground surface as was found in RR —BH-1. Elevated hydrocarbons in boring
SB-1 were from 8 ft. to 9.5 ft. below ground surface (5,100 mg/kg DRO and 3,110 mg/kg
TRPH) and in boring SB-4 were from 8 ft. to 12 ft. below ground surface (1,130 mg/kg
DRO), with other samples in those borings indicating hydrocarbons less than the 100/300
project criteria. The analysis also indicated the absence of elevated hydrocarbons in
borings located inland from the canal (SB-3, SB-5) and in boring SB-2 along the canal at
the south end of the study area.

Samples from SB-6 were not analyzed because the presence of a thin sand lens in the
boring was interpreted to indicate the likely presence of elevated hydrocarbons at that
location.

3 SEGMENT 2B - PART 1 SEDIMENT REMOVAL

3.1 Purpose

Segment 2B — Part 1 of the NWOD Canal is shown on Figures 1-1c and 1-2. The
purpose of the Segment 2A2B — Part 1 work is to efficiently remove hydrocarbon-
impacted residual-sediment to the maximum extent practical as required by the AOC.
Based on the existing sediment data, all soft dark sediment above the native light gray
clay / silt / sand in Segment 2A2B — Part 1 of the NWOD Canal-exeeptas-noted-adjacent
te-2300-Nerth; will be targeted for removal. The maximum extent practicable means the
limits of available technology, or the practical or technical limits. The work also includes
removal of a limited amount of impacted and non-impacted underlying native soil to the
degree required to efficiently remove impacted residual-sediment and the associated
underlying soil to achieve the 100/300 cleanup criteria.

3.2 Sediment Removal Approach
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The sediment removal in Segment 2A2B — Part 1 will be completed consistent with the

requirements set forth in the SAP/QAPP (Appendix A). The experience in

SegmentSegments 1 and 2A established the following sequence to be an effective means
of removing theresidual sediment:

Bypass the flow of the canal, including the discharges from the WRF and any side
channel inflow, around Segment-2Athe removal area through temporary pipelines
installed for the project.
Complete bank pullback of the slope above the water level in the canal along the
working side of the canal as requwed for geotechnlcal stablllty Bank pullback
soil may vy
segments—andthen%%&exeax;ated#mrnthe%&n&kathW|ll be transported to the
SPA for processing and offsite shipment for recycling.
Drain the water-ir-Segment-2A of the canal in a controlled manner, monitoring
bank stability and making adjustments and corrective actions as appropriate.
Subdivide the drained canal into 400-ft. t6-600-ft-long sub-segments with cross
dikes, constructed with-bank-pultback-seil-or imported material.
Complete the sediment removal from each sub-segment with-targe long-reach
excavators working from the bank of the canal as follows
o0 Maintain the drained state of the sub-segment by actively pumping
seepage water from the sub-segment
o0 Remove the bulk sediment from the sub-segment, and then as needed
complete a cleanup pass of the sub segment, penetrating a few inches into
the Canal Bottom to expose native materials that meet the 100/300 criteria.
0 Complete the visual testing and confirmation sampling immediately
following the cleanup pass, before the sub-segment is inundated with
seepage water.
Transport the excavated material by truck to SPA-1 located at the SPA
eonstructed-for-thesouth end of Segment 1-sedimentremoval.
Stabilize the excavated material in the SPA as needed for off-site transport to the
Pacific West recycling facility, or other facilities as approved by EPA.
Stabilization may include the addition of a polymer such as Zap Zorb, as was
utilized to stabilize SegmentSegments 1 & 2A excavated sediment, or Portland
Cement with approval by the Agencies, to eliminate free water—.

The “Canal Bottom” is defined as the exposed sidewalls and base of the canal below the
ordinary water level in the canal.

The sediment processing area established for the Segment 1 sediment removal (SPA--1)
will also serve as the sediment processing area for Segment 2A-—TFhe-haulreutefor SPA
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is-shewn-onFigure-3-2.2B — Part 1. Prior to its use, SPA--1 will be inspected and the
asphalt paving repaired as needed to maintain its integrity during the Segment
2Aupcoming work. The drain line from SPA--1 to the canal will be plugged to prevent
discharge of water to the canal during the use of the SPA.

Material from the canal frem-beth-north-and-seuth-0f 2300-N-—Street-will be trucked to
SPA--1 for processing and loading to trucks for shipment to PaePacific West (or other
EPA approved facility) for recycling. Temporary traffic control will be installed at the
intersection of the canal haul road and 2300 N. Street to facilitate haul trucks crossing
2300 N. Street moving to and from SPA-1—Thecontractorwill-berequired-to-establish
engineering-controls-1. Engineering controls (an automatic wheel wash and stabilized
construction entrance) will be utilized to prevent tire track out from the canal haul road
onto 2300 N. Street.

After completion of the Segment 2A2B — Part 1 work, SPA--1 will either-be left in place
Hrequested-by-the City-or-be-decommissioned-by-remevalfor re-use to process sediment

from downstream segments of the +mperteel—aeehalt—and4+ner—wd—regmded—te—mateh

3.3 Components of the Work

The sediment removal project is composed of the activities described below.

3.3.1 Mobilization

e Bringing all necessary equipment to the site to perform the work.
e Providing all labor, material, and equipment to complete mobilization activities.

3.3.2 Site Work
e Marking and protecting existing monitoring wells, utilities, and fences +awithin

the work area—aswet+a&mstal+mg4eqmred—5|gnsﬁand4emperapy+mhtte&

Lonnse
e Installing project signing and temporary utilities.
e Repairing -Sediment Processing Area (SPA)-censtructedfor-1) located at the

south end of Segment 1—§PA—19—f-er—uee—\A+|th§egment—ZA

faemtte&lnstalllnq a 100 gpm Water treatment faC|I|tv near SPA 1 to process
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Construction Water associated with the SPA that will be pumped into weir tanks,
then oil/water separators and finally bag filters before releasing back into the
canal. Sediment separated in the water treatment facility will be transferred to
SPA-1 for processing.

e Re-establishing import material stockpile and equipment lay down areas, office
trailers, parking, and any other support activities to complete the work-- at the
previously established location at the south end of Segment 1.

e Constructing a gravel pad to accommodate the water treatment facilities along the
west bank of Segment 2B — Part 1, resulting in the temporary loss of wetlands
(less than 0.25 acre), to be restored at the completion of the project.

e Constructing an on-site water treatment facility in-staginrg-areaon the gravel pad
placed along the west bank of Segment 2B — Part 1 to reduce turbidity and
remove visible sheen from Construction Water.

e The Segment 2B — Part 1 on-site water treatment facility will have the same
components as the system used for SegmentSegments 1 and 2A, with itsa flow
capacity irereased-teof 1,000 gpm. It will pump construction water into weir
tanks, then oil/water separators and finally sandbag filters before releasing back
into the canal. Residual-sedimentSediment separated in the water treatment
facility will be transferred to the-SPA-1 for processing.

e Flattening the over steepened canal slopes in Segment 2B — Part 1 on the
easterpwestern canal bank above water line in areas where existing slopes are
steeper than 2H1.5H:1V, and elsewhere as needed prior to draining the canal and
excavating impacted sediment.

0 Excavated soil from bank flattening maywill be usedtransported to
construct-berms-at-the SPA: for hawlread-construction—ifneeded.—or
placed-elsewhere-onsite-as-directed-byprocessing and off-site disposal.

oe_Constructing a haul road and excavator work corridor along the Werking <~~~ | Formatte
Group-western side of the canal adjacent to Segment 2B — Part 2.

. Constructlng a haul road between eanaLexeavafaeaareasanelJthesllﬁeam

meludeSeqment ZB Part 1 and SPA 1 The haul roads south of 2300 North

Street that were used during the work for Segments 1 & 2A remain in place and
will be used for the Segment 2B — Part 1 work. North of 2300 North Street the
haul road will be constructed along the west bank of the canal on the Harper
property to complete the haul route circuit.
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F . - - . . . II .

The site work activities shall be generally complete before sediment removal is
initiated.

3.3.3 Water Management

Managing the two general classifications of water expected to be generated during
the work, Construction Water and Bypass Water (Canal Water).

Construction water\Water and water potentially in contact with impacted sediment
will be pumped through thea water treatment facility prior to discharge back to
the Nerthwest OH-Braincanal. Construction Water is subdivided into three types,
each requiring management as described below:

o Drawdown Water near the end of the drawdown process where canal
water begins to exhibit a hydrocarbon sheen or entrain canal sediment.

o0 Construction Contact Water includes any water that may have come in
contact with impacted sediment during the work, such as ponded and
seeped water from the bottom of the drained canal, runoff water from
stockpiled sediment, water from dewatered sediment, and truck
decontamination water.

0 Slope Dewatering Water thatis-water-thatwhich would be generated by
wells installed along the banks of the canal to depress the water table
adjacent to the canal. The wells are optional and not currently envisioned
for the work. They would be used if required for slope stability, as
determined by the Working Group.

Installing diversion dams to isolate the portion of the canal to be drained,
excavating a pumping pit upstream of the upstream diversion dam, installing and
operating flow bypass pumping systems (pumps, pipes, discharge diffuser, control
systems) for the canal flows, as well as side-channel flows into the isolated
portion of the canal, in order to provide a drained canal for sediment excavation.
Managing bypass system flows as follows:

o Segment 1 flows from near 0 to 15 cfs will be pumped from Segment 1
above the Lift Station- to the downstream side of the Lift Station. The
water levels in Segment 1 will be depressed and maintained several feet
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below normal levels to provide additional storage capacity during large
storm events. In the event of a large storm event that both fills Segment 1
and exceeds the temporary flow capacity of the bypass pumps, the City’s
pumps at the lift station will come on line and pass flows through the lift
station at rates up to 200 cfs. This approach will allow the pumps on the
Lift Station to operate as they typically would during a large storm event,
thus removing the potential for sediment removal activities to impact
upstream flooding.

0 Segment 22B — Part 1 flows, including the discharge from the WRF will
be bypassed around the work area with 78100 cfs of pumping capacity.
These flows are associated with moderate WRF flows and storm events.

o—Major storm event flows that exceed the bypass pumping capacity will be
allowed to overtop the diversion dams and flow down the canal through

the work. These Tlows are from major storm events that would typically
R L

0 Operating the bypass system 24 hours per day once started until directed
by the Working Group to stop.

Note: Bypass Water does not require treatment.

e Draining the canal to expose the impacted sediment for excavation.

o0 Drain the water in the isolated portion of the canal at a uniform rate of 4
feet per 24 hour period or as otherwise directed by the Working Group.
Drawdown will be performed at a rate and method to limit sediment
disturbance and suspension.

0 Monitor the canal continuously during drawdown activities including
monitoring canal banks, pipelines, and pumps.

o Drawdown water generated during the early canal draining stages will be
pumped from below the canal surface and discharged directly back into
the canal downstream of the work area or as directed by the Working
Group.

o Drawdown water generated during the later canal draining stages that
exhibits a hydrocarbon sheen or entrains sediment will be managed-as
needed through the water treatment facility, as directed by the Working
Group.

o Installing-Construction\Water-treatment-facility;—pumpingPumping Construction
Water to storage tanks or water treatment facilities, treating Construction Water to
remove visible hydrocarbon sheen and reduce turbidity prior to discharge.

e Installing and operating a Construction Contact Water collection system to
remove ponded water, seepage water, and storm water from the bottom of the
drained canal and transporting it to on-site water treatment facility. Construction
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Contact Water will be treated to reduce turbidity and remove visible hydrocarbon
sheen.

e Seepage water that infiltrates a section of the canal after the sediment has been

‘ removed, the area has been inspected and sampling results are-belowmeet the

perfermance-standardapplicable cleanup criteria may be treated as canal water and
does not require water treatment unless there is an obvious sheen on the water.

e Sorbent booms will be placed in the canal as needed to control sheens observed
on ponded water.

e Pumping treated Construction Water to a discharge location downstream of the
work area.

3.3.4 Sediment Excavation

e Excavating impacted sediment and a limited amount of non-impacted underlying
material from the canal.

o0 The canal contains sediment typically consisting of black to brown,
unconsolidated, wet clay with an obvious hydrocarbon odor (A Layer
Material). The A Layer Material is immediately underlain by native
material typically consisting of tan to gray fine-grained soil (clays / silts /
sands) with sand stringers and some apparent iron oxide staining (B Layer
Material). Sand layers i i i
and-sand inter-beds are noted at depths that daylight to the canal
througheut-Segment-2at various locations along the canal.

e Removing the A Layer Material to the maximum extent practical, as well as-up-te
one-footefthe B Layer Material, if necessary to meet the objectives set forth in
the in the QAPP.

0 The A Layer is visually distinct from the B Layer (A Layer dark brown to
black, wet and soft with obvious hydrocarbon odor and/or sheen; B Layer
lighter color, more firm).

o The Working Group’s designated representative (Dalton, Olmsted &
Fuglevand) will utilize visual observations to direct the extent of removal
by the Contractor.

e Loading excavated materials into trucks and transporting the material to the-SPA--

| ri | I of Fi .
e The geotechnical limitations on sediment excavation wimay result in Canal
Bottom Residuals (see Section 2.4 of SAP/QAPP). These are materials that
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exceed project performance standards and remain in place after the sediment
removal work, generally due to practical excavation limitations such as steep
canal side walls or adjacent structures-tike-the-2300-Nerth-bex-culvert.. The
Canal Bottom Residuals will be mapped and will be characterized by the
collection and analysis of discrete samples for TPH-DRO and O&G during the
progress of the removal work. The Canal Bottom Residuals will be documented
in the final report and in an Operations and Maintenance Plan (O&M Plan). The
O&M Plan will set forth procedures to manage Canal Bottom Residuals.

3.3.5 Sediment Handling, Transport, and Recycling

The excavated material is considered to be “non-hazardous” based on previous
evaluation of the sediment by Stantec (2001). Full depth sediment samples were
collected at 500 foot centers along the canal. None of the laboratory results
indicated hazardous characteristics (reactivity, corrosivity, ignitability, and
toxicity), and the analytical results meet disposal facility acceptance criteria for
their non-hazardous waste landfill.

Excavated sediment will be hauled to SPA-1 using end-dump haul trucks with

sealed tailgates. Project specifications allow for zero leakage from truck tailgates:

any leakage that is observed will require that the truck be immediately removed
from service and repaired and that any spilled material immediately be recovered
and transported to the SPA.

Stockpiling and processing the excavated material in the-SPA-1 until sediment is
suitable for transportation and off-site recycling-by. Processing will include
natural dewatering (gravity and evaporation) and/or enhanced dewatering (soil

turnover or addltlon of drylng agents to sedlment) Steekp#ed—semmen%mu—be

Operating and maintaining the SPA. The SPA is bermed to contain water
draining from the sediment as well as storm water. All SPA water will be
pumped to the water treatment facility. The final SPA configuration and
operation will be selected based on input from the selected contractor, in order to
facilitate adequate drying of the sediment for off-site transport.

Adding drying/moisture adsorbing agents such as Zap Zorb, or Portland Cement
with Agency approval, to excavated sediment, as needed or at the direction of the
Working Group.

Loading dewatered sediment into trucks-covering-with-tarps-unless-etherwise
approved; and transporting to the Pacific West recycling facility for beneficial
reuse or disposal, or to another approved location.
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3.3.6 Demobilization

e Removal of all equipment, supplies, and facilities from the work areas, except as
specified to remain on site.

e Restoring all impacted areas outside of the canal, to pre-work conditions.

e Stabilizing and vegetating flattened and disturbed canal slopes above the ordinary
water line. Note: Depending upon when construction is completed, some
revegetation work may have to be delayed until the growing season in the spring.

e Restoring any impacted wetlands to pre-impact elevations and conditions with
wetland suitable materials and replanting with wetland plants. Note: Depending
upon when construction is completed, some restoration work may have to be
delayed until the growing season in the spring.

e Removing the by-pass pipelines off-site may not be included in demobilization
work if the pipelines are stored on site as directed by the Working Group
Representative for reuse with future NWOD Canal sediment removal projects.

3.3.7 Slope Stability Monitoring and Corrective Actions

e The Working Group will monitor:
o Groundwater levels adjacent to the canal during and following canal
draining.
o0 Slope stability during the work.
e The Working Group will direct slope mitigation measures, if required, that may
include:
o Further flattening of bank slopes.
o Constructing gravel buttresses at the toe of slopes.
0 _Increasing set back distance from edge of bank to the location of
construction equipment.
0 Using timber mats or similar to increase load distribution from heavy
construction equipment.

o Installing well point system(s) adjacent to canal to temporarily remove
ground water in order to increase slope stability while the canal is
dewatered.

3.3.8 Water and Air Quality Monitoring
e Environmental monitoring is detailed in the SAP/QAPP.
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e Water quality performance objectives are described in Section 3.4 of the
SAP/QAPP as follows:

The turbidity measurements at the downstream station will be compared to
measurements taken at the upstream station. A net difference in daily
average turbidity less than 70 NTUs will be considered acceptable. If a
net difference in daily average turbidity is greater than 70 NTUs or if a
persistent visible hydrocarbon sheen is observed then operational changes
will be made to address the exceedances. This may include implementing
additional controls on captured water, as well as an evaluation of the

need for additional controls or modification of the work methods.

e Area air quality monitoring is not planned for the Segment 2A2B — Part 1 work
based on the monitoring during Segment 1 work that demonstrated there were no
persistent or other air quality issues related to the sediment excavation and
processing.
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4 SEGMENT 2B PART 2 CANAL RE-ROUTE CONSTRUCTION

4.1 Purpose

The proposed alignment of the Segment 2B — Part 2 permanent canal re-route (re-route)
is shown on Fiqure 4-1. The purpose of the re-route is to:

1. Address slope stability concerns in Segment 2B — Part 2 adjacent to the existing
LWMA landfill cell and airport products pipeline span by allowing these areas to
be partially backfilled/buttressed immediately following sediment removal within
this segment. Removal of sediment from Segment 2B — Part 2 is scheduled to
take place in 2014 and will be addressed in a subsequent RDRA Work Plan.

2. Effectively isolate the surface waters and bank soils of the re-routed NWOD
canal from hydrocarbon impacts associated with the Oily Dump Wedge. Under
the present canal configuration (existing alignment) the Oily Dump Wedge is in
direct communication with the NWOD Canal. Upon its completion, the canal re-
route will place approximately 850 feet of separation between the Oily Dump
Wedge and the re-routed canal. The Oily Dump Wedge will then be remediated
by Chevron in cooperation with the UDSHW with the remedial goal of meeting
all applicable cleanup criteria promulgated by the UDSHW, meeting the
requirements of the refinery’s RCRA post-closure permit, and eliminating future
hydrocarbon impacts from the source to the re-routed canal.

3. Allow sediment to be removed from Segment 2B of the canal in a timely manner.
Without the canal re-route, sediment removal would need to take place following
final remediation at the Oily Dump Wedge. This delays the progress of the
sediment removal and places the sediment removal project in direct conflict with
the Chevron Refinery’s Campus. As discussed in Chapter 1, the Campus project
will begin in late 2013 and will include relocation of all non-process-essential
personnel/structures to an area encompassing approximately 20 acres
immediately adjacent to the NWOD Canal.

4.2 Re-Route Approach

Construction of the re-route is scheduled to take place concurrent with sediment removal
from Segment 2B — Part 1 in the late summer and fall of 2013. The re-route construction
will be contracted and managed by Chevron.

The re-route work will include construction of new permanent levees/haul roads along
the alignment, construction of two box culvert crossings, excavation of the re-route
channel using long-reach excavation equipment working from the bank, and stockpiling
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of clean excavated soils for use to backfill Segment 2B — Part 2 in 2014. Construction of
the re-route will also require that the existing airport products pipeline be lowered below
the new channel (see Figure 4-1). As part of the re-route construction, the existing 5 foot
diameter outfall line will also be daylighted to the re-routed canal. This pipeline coveys
water flows from the Salt Lake City WRF’s constructed wetlands immediately south of
2300 North. This line currently daylights to the NWOD canal on Chevron refinery
property in Segment 3; construction of the re-route will move this discharge point
approximately 2,800 feet upstream.

A typical cross section for the re-routed canal is included as Figure 4-2. The cross
section design includes the following key features:

e Elevated access roadways/levees. Construction of the re-routed canal will
include levees down both sides of the canal to maintain flood protection and
provide improved access for routine maintenance. The levees will be constructed
with a top elevation of 4216.5 feet". This is the same elevation as the current low
point present along Segment 2B — Part 2. The FEMA 100-year floodplain
elevation for the Jordan River (located approximately 1,000 feet west of the re-
route) is 4217.0 feet and includes much of the Chevron Refinery’s west field,
including areas east of the existing canal (FEMA 2007). A levee elevation of
4216.5 will allow the Jordan River floodplain to extend to both sides of the re-
routed canal, as would presently occur (along the present alignment) during a
major flood event. As a result, a levee elevation of 4216.5 maintains the current
level of flood protection associated with the NWOD Canal while avoiding
alteration of the Jordan River floodplain.

e Intermediate benches. Intermediate benches ranging from 15 to 20 feet in width
are planned between the main channel of the canal and the adjacent levees. These
benches provide the following:

o __Improved slope stability of the canal channel by reducing the adjacent
bank’s height

0 __An excavator work corridor to be used for performing future maintenance

0 _Increased stormwater detention volume in the canal during storm events

o _Improved safety for vehicles and personnel using the levee roadways by
increasing the separation distance between the roadway and the canal’s
channel

0 _Decreased potential for high-turbidity runoff into the canal as a result of
the vegetative buffer created between the roadway and the channel of the
canal.

| ™ All references to elevation are in the North American Vertical Datum of 1988 (NAVD 88).
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e 1.5H:1V side slopes. The canal is designed with 1.5H:1V side slopes in order to
provide a stable bank for the channel and improve safety along its banks. A
1.5H:1V configuration is consistent with stable slope geometries observed
elsewhere along the canal in similar soil conditions.

The cross section and alignment of the re-route was designed to maintain or improve the
hydraulic characteristics of the NWOD Canal system. A hydraulic evaluation of the
canal was performed by EarthFax (2013d) and concluded the following:

e The water surface elevations on the NWOD Canal both upstream and downstream
of the re-route are essentially unaffected by the proposed alignment and cross
section.

e When comparing the existing channel along Segment 2B — Part 2 to the proposed
re-route channel, storm water detention volume of the re-route channel is
increased by more than 25%. This is as a result of the intermediate benches and
longer length of the re-route channel.

e \When comparing the existing channel along Segment 2B — Part 2 to the proposed
re-route channel, sediment-storage volume of the re-route channel is increased by
about 20%. As above, this results from the longer length of the re-route channel.

The two box culverts to be constructed along the re-route alignment are designed to have
a hydraulic capacity larger than those encountered downstream on the NWOD Canal at
Redwood Road and Interstate-215. Re-route box culverts will be constructed with an
invert elevation in-line with upstream and downstream box-culvert crossings. These
invert elevations are approximately 4 feet above the typical bottom-of-canal elevation as
required to provide sediment storage for the NWOD Canal system.

Construction of the canal re-route will result in permanent impacts to existing wetlands
located along the alignment. Permanent wetland impacts are expected to total
approximately 6.1 acres as shown in the attached Figure 4-3. Permanent wetland impacts
include all areas within the footprint of the levee roadways, new ditches, intermediate
benches, and the canal channel itself. Temporary wetland impacts will also occur at the
location of temporary soil stockpile and staging areas.

A detailed wetlands delineation and mitigation plan is included in Appendix B. As
outlined in this document, permanent wetlands impacts will be mitigated through
purchase of replacement wetlands from a wetlands “bank”. Temporary wetland impacts
will be mitigated by restoring impacted wetlands to their approximate original condition
following construction of the re-route and backfilling of Segment 2B — Part 2. All
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wetlands mitigation and restoration will be in accordance with the substantive
requirements of Section 404 of the Clean Water Act.

Construction of the re-route also includes plans for installing new ditches and drainage
features along the proposed alignment. These will be installed at the locations shown in
Figure 4-3 in order to maintain the existing surface water flow within the refinery’s west
field and avoid impacting adjacent wetlands.

4.3 Components of the Work

The Segment 2B — Part 2 re-route construction is comprised of the activities described
below and shown on Figure 4-1. Environmental monitoring associated with this work is
detailed in the SAP/QAPP.

4.3.1 Mobilization/Layout

e Bringing all necessary construction and support equipment to the site to perform
the work.

e Providing all labor, materials, and equipment to set up temporary offices,
facilities, signs, and utilities.

e Staking the centerline and catch points (slope staking) for the re-route channel,
levee roadways, and project haul routes.

e Performing all surveying required for control of line and grade during
construction.

4.3.2 Site Work

e Marking and protecting existing utilities, monitoring wells, and structures within
the work area. This includes coordinating with utility owners to determine their
requirements for working around and crossing their utility with construction
equipment.

e Demolishing the existing security fence located along the southern side of the
Chevron Pool Road where fencing interferes with project traffic flow.

e Installing erosion control measures along the outside boundary of all project
disturbance areas.

e Constructing all haul roads associated with the project to include a temporary
bypass roadway around a box culvert to be constructed beneath the Pool Road.

e Constructing temporary staging areas for project trailers and laydown. These
staging areas will be constructed in an area to be utilized at a later date by the
Chevron Campus project in order to minimize wetlands disturbance and reduce
fill removal requirements.
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Constructing at least two temporary stockpile areas to receive topsoil and general

soils from the re-route channel excavation. Construction of stockpile areas
includes preparation of the wetland subgrade and installation of erosion control
measures.

Clearing all topsoil and vegetation beneath levee haul roads. Soils from this

clearing will be hauled to the topsoil stockpile area for future re-use when
restoring wetlands.
Constructing/improving re-route levee haul roads.

Constructing drainage improvements along the levee haul roads as necessary to

maintain surface water flow in the Chevron Refinery’s west field.
Constructing an inverted siphon drainage structure beneath the re-routed canal

near its diversion point to maintain surface water flow to both sides of the re-
routed canal.
Demolishing portions of the existing inverted siphon structure on the Bonneville

Canal within the re-route footprint. The Bonneville Canal was abandoned prior to
construction of the original NWOD Canal (1920°’s) and no longer conveys flow,
rendering the inverted siphon structure obsolete. The siphon must be abandoned
in order to keep NWOD Canal flow confined within its banks.

Constructing a new guardrail along the northern side of the Chevron Pool Road to

protect traffic from veering off of the roadway and into the re-routed canal.
The site work activities shall be generally complete before channel excavation is

initiated.

4.3.3 Water Management

Installing a 500 GPM water treatment facility within the project staging/laydown

area. This system will be used to process all construction water pumped during
re-route construction to remove turbidity and visible hydrocarbon sheens before
discharging back to the canal. The treatment system will consist of weir tanks,
oil/water separators, and bag filters.

Installing a temporary water conveyance line along the entire re-route alignment

with quick-connect tie-ins spaced every 300 feet.
Installing a discharge line from the water treatment facility to the NWOD Canal.

Water management facilities shall be installed and operational before channel

gxcavation is initiated.
Managing all groundwater seepage and storm water accumulations in the re-route

channel and box culvert excavations as necessary for construction of project
elements and as-built surveying. All water will be pumped to and processed
through the water treatment facility before being discharged to the NWOD Canal.
Installing increment berms (coffer dams) as necessary to segregate active

excavation and working areas from completed portions of the re-routed channel.
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4.3.4 Channel Excavation and Soils Handling

Clearing all topsoil and vegetation from within the re-route channel footprint.

Soils from this clearing will be loaded into trucks and hauled to the topsoil
stockpile area for future re-use when restoring wetlands.
Excavating the main channel of the re-route from the banks using long-reach

excavation equipment. During this “first-pass” excavation, excavations will not
take place immediately adjacent to the existing canal, adjacent to the existing
airport products pipeline, the SLC wetlands outfall line, or in the vicinity of the
two box culverts to be constructed.

Loading clean excavated soils into trucks and transporting them to the temporary

stockpile area. These soils will be re-used to backfill the abandoned Segment 2B
— Part 2 channel following sediment removal in 2014. With the exception of soils
near the re-route diversion point (discussed in following sections), all soils along
the re-route alignment are expected to be free of excessive hydrocarbon impacts
based on the results of the recently-completed environmental investigation (see
Section 2.4). Nonetheless, excavated soils will be visually monitored for the
presence of hydrocarbon impacts and, if encountered, will be segregated or
excavation halted/moved to allow for additional testing of soils. If laboratory
testing indicates the presence of excessive hydrocarbon impacts, soils will be
disposed of off-site accordingly.

Working stockpile soils into a pile with a maximum height of 8 feet. The

stockpile height is limited to 8 feet in order to limit settlement-induced impacts to
the underlying wetlands which will need to be restored following completion of
the work.

Excavating soils as necessary to construct the two box culvert crossings. These

soils will also be loaded into trucks and hauled to the soil stockpile area.
Segregating and disposing of any excessively hydrocarbon-impacted excavation

soils at an off-site permanent-disposal or recycling facility as appropriate and
approved by requlatory agencies.

4.3.5 Box Culvert Construction

Constructing a box culvert beneath the Chevron Pool Road to include a cast-in-

place concrete floor, precast concrete 16 foot wide by 9 foot tall three sided box
culvert sections, and precast concrete wing walls.
Restoring the Pool Road embankment and pavement to its original condition

where disturbed by box culvert construction. Pool road restoration will include
construction of a mechanically stabilized earth retaining wall along the northern
side of the Pool Road where it parallels the precast wingwalls.

Constructing a second box culvert for a new entrance roadway to be completed by

others. This box culvert will include a cast-in-place concrete floor, precast
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concrete 16 foot wide by 9.5 foot tall three sided box culvert sections, and cast-in-
place concrete wing walls and apron.

e Placing rip-rap armor upstream and downstream of both box culverts to protect
the structures from scour.

4.3.6 Airport Products Pipeline Lowering

e Lowering of the Airport Products Pipeline below the re-routed channel. This will
be performed by the pipeline owner in an open-cut trench measuring
approximately 50 feet wide by 300 feet long. This work will be performed
following substantial completion of the re-route channel.

4.3.7 Canal Diversion

e Following completion of all tasks described above and with approval from
requlatory agencies, the existing canal will be permanently diverted into the re-
route channel by performing the following (in order):

0 Completing excavations of the re-routed channel in the vicinity of the SLC
wetlands outfall line crossings (two locations). This will include
demolition and removal of the outfall line where it crosses the canal and
installation of a rip-rap apron at all locations where the pipeline daylights
to the canal. This work will be done with the line active, unless
arrangements can be made with the SLC WREF to temporarily shut down
the line.

0 __Completing excavation of the re-route channel at the downstream tie-in
point. As this excavation progresses, the existing NWOD Canal will
eventually breach this land bridge, causing a portion of this excavation to
be performed in the wet. Soils from this excavation will be handled as
clean unless field observations indicate otherwise in which case they will
be segregated and disposed of accordingly.

0 __Completing excavation of the re-route channel at the upstream diversion
point. Since the re-route will now be flooded from the downstream end,
this excavation will take place in the wet. Based on the results of
environmental borings (see Section 2.4), soils from this excavation will be
handled as contaminated, segregated, and disposed of as contaminated.

0 __Constructing a permanent diversion dam within the original channel
immediately downstream of the re-route point of beginning. This dam
will be constructed in the wet and on a clean canal bottom as a result of
the recently-completed Segment 2B — Part 1 sediment removal.
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4.3.8 Demobilization

e Removal of all equipment, supplies, and facilities from the work areas, except as
specified to remain on site.

e Restoring all impacted areas outside of the canal to pre-work conditions.

e Stabilizing and vegetating flattened and disturbed canal slopes above the ordinary
water line.

e Restoring any impacted wetlands to pre-impact elevations and conditions with
wetland suitable materials and reseeding with wetland plants. Note: This
excludes wetlands disturbances associated with the stockpile areas which will be
restored following backfill of Segment 2B — Part 2 of the NWOD Canal.

- 1 Formatte
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45 WORK TO BE PERFORMED

The major-Segment-2A activities to be performed under this work plan are preparation of
construction documents and access agreements, contractor procurement, construction,
and construction quality assurance.

415.1 Preparation of Construction Documents

The Segment 2A2B — Part 1 sediment removal construction documents wit-beare
prepared in the same format and with the same overall content as the SegmentSegments 1
and 2A construction documents, and wiH-include the following:

e Construction Technical Specifications
e Construction Drawings
e Design Study Reports
o Sediment Characterization Study -— SEE (2012)
0 Wetlands — BioWest (2011)
0 Geotechnical — EarthFax (2013d)
o0 Environmental Borings — EarthFax (2012a)

Cslppeiienin socpoe onpinle
0 Hydrology — EarthFax (2012d)

The Segment 2B — Part 2 re-route construction documents are prepared in accordance
with Chevron requirements and include technical specifications and construction

drawings.

4.25.2 Access Agreements
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+—BZAW nvestments

complete-the-Segment2A-work-All property along Segment 2B Parts 1 and 2 is owned
by Chevron. The Working Group has established an access agreement with Chevron to
perform the Segment 2B — Part 1 sediment removal. The Working Group has also
established access agreements with non-Working Group parties along haul routes
associated with this sediment removal. These access agreements were established during
upstream work in Segments 1 and 2A of the canal and are still valid.

Since Chevron will be contracting the Segment 2B — Part 2 re-route construction directly
and all of this work will be taking place on Chevron property, no access agreements are
necessary for the re-route work.

435.3 Contractor Procurement

The City, on behalf of the Working Group, will contract for the sediment removal work
in Segment 2A2B — Part 1 in the same manner as was accomplished for
SegmentSegments 1 and 2A, following City protocols for construction contracts. The
process includes preparation of the Project Manual including construction documents,
contract terms and conditions, bid advertisement, receipt and evaluation of bids, selection
of a preferred contractor, negotiation and signature of a construction contract, and award
of the contract. The process from bid advertisement to issuing the notice to proceed for
the contractor to commence with on-site work wit-taketakes an estimated 120 days to
complete. For example a bid advertisement in April would result in a notice-to-proceed
issued in August.

Chevron will contract directly for the re-routing of the canal using one of their existing
master service agreement environmental contractors. The work is scheduled to
commence in August 2013.

445 4 Construction
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The selected contractor for the Segment 2B — Part 1 sediment removal will be required to
prepare and submit its work plan to the Working Group for review and approval before
the contractor is issued the notice-to-proceed with on-site work. The first site activity
will include mobilization of equipment, office trailers, and supplies, repair of the existing
SPA, installation of the bypass pumps and piping, pullback of canal banks above
waterline, and grading of the haul roads along the canal. Once fully mobilized the
bypassing of the canal will commence, followed by draining of the canal, construction of
sub-segment cross-dikes, excavation of sediment, processing of the excavated material in
the SPA, and off-site transport of the excavated material to Pacific West or another
approved facility for recycling.

After completion of sediment removal the contractor will remove any spilled sediment
from the haul roads and SPAsSPA, remove equipment / supplies / trailers from the site,
re-vegetate disturbed banks of the canal, and restore disturbed wetland areas.

The Chevron contractor for the Segment 2B — Part 2 re-route construction will begin
work with mobilization of equipment and office trailers, construction of haul routes and
levees, setup of a water management system, and construction of drainage improvements.
Once these work tasks are complete, excavation of the main re-route channel will then
commence concurrent with new box culvert construction. Clean soils excavated from the
re-route channel will be stockpiled for re-use as canal backfill in Segment 2B — Part 2
following sediment removal in 2014.

After excavation of the re-route channel is substantially complete, the airport products
pipeline will be lowered beneath the re-routed canal. Upon completion of the pipeline
lowering and approval from regulatory agencies, the original canal will then be
permanently diverted into the re-route channel.

After diversion of the canal, the contractor will then restore all areas outside of the
project footprint to pre-project conditions and remove all equipment, supplies, and
trailers from the site. Any temporarily impacted wetlands will be restored with the
exception of the soil stockpile areas which cannot be restored until the stockpiles are used
to backfill Segment 2B — Part 2 following sediment removal in 2014.

All construction work will be completed in accordance with the requirements of the EPA
approved SAP/QAPP.

4555 Construction Quality Assurance
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The construction quality assurance program is as set forth in the SAP/QAPP (Appendix
A). The primary components of the SAP/QAPP for the sediment removal are briefly
summarized below.

e Visual inspection to verify that the soft dark sediment has been removed from the
canal.

e Discrete sampling of the Canal Bottom to correlate visual observations with the
removal of material exceeding the 100/300 criteria.

e Confirmation sampling of the Canal Bottom soil remaining after removal of the
sediment to confirm that the 100/300 criteria has been met.

e Documenting the extent of Canal Bottom Residuals which exceed the 100/300 criteria
and are being left in place with EPA approval due to practical limitations for the
excavation (such as undermining the physical integrity of the canal and potential
impacts to adjacent utilities).

e Upstream and downstream water quality monitoring for the presence of persistent
sheens and elevated turbidity.

e Weekly on-site progress meetings with agency representatives, summarized in written
minutes of the meeting.

e Pre-final and final inspection of the work.

e Preparation and submission of a Segment 2A2B — Part 1 sediment removal final
inspection report.

The primary components of the SAP/QAPP for the canal re-route are briefly summarized
below:

e Visual inspection of excavated canal for presence of any unanticipated impacted
materials in the canal bottom or sidewalls.

e Discrete sampling of the Canal Bottom every 500 feet to confirm absence of impacted
material exceeding the 100/300 criteria.

e If encountered, document the extent of canal bottom materials which exceed the
100/300 criteria and are being left in place with EPA approval due to practical
limitations for the excavation (such as undermining the physical integrity of the canal
and potential impacts to adjacent utilities).

e At least monthly on-site progress meetings with agency representatives, unless
incorporated into the sediment-removal weekly meetings, summarized in written
minutes of the meeting.

e Pre-final and final inspection of the work.

e Preparation and submission of a final inspection report.
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56 _SCHEDULE

The Working Greup’sGroup and Chevron’s goal is to complete the Segment 2A2B — Part
1 sediment removal program by the end of December 2642:2013 and the canal reroute by
the spring of 2014. The following milestones are intended as a guide towards achieving
this objective.

| Table 56-1. Segment 2A2B — Part 1 Sediment Removal Milestones

TASK MILESTONE “ ﬂ Formatte
Earhy-April 2012
Issue Request for Bids/Proposals (completed2013
Early-May 2012
Bids Due (completed2013
Earhy-June 2012
Select Contractor (completed2013
Early-August-2012
Issue Contract from City {complete)uly 2013
August 2012-(in
Contractor Submittals due progress)2013
Issued-August 13;
Notice to Proceed with site work 20422013
Sosee il
September
Start Bypass Pumping 20120ctober 2013
Mid-to-Late September
Start Sediment Removal 20120ctober 2013
Early-to-Mid
Completed Sediment Removal November 20422013
Earby-to-Mid-December
Complete Demobilization 20122013
Table 6-2. Segment 2B — Part 2 Canal Re-Route Milestones

| TASK MILESTONE
| Chevron Issue Request for Proposal June 2013

| Notice to Proceed with Site Work July 2013

| Completed Canal Re-Route November 2013

| Divert Canal into Re-Route Channel By Spring 2014
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